
Full FAM Scheduling Tool
Appraisal Date

Days +/- Responsibility
365 Appraisal Coord Review High Level PI Plan by Appraisal Coordinator
90 Appraisal Coord Select ATL
90 Org Complete Appraisal Readiness Review
90 ATL Begin Appraisal Plan
90 Sponsor Nominate OAR and Site Coordinator
90 ATL Appraisal Coordinator places call for  team members
90 Org Check with Unions on Acceptability of Questionnaires
90 ATL Appraisal Training is scheduled
60 ATL Review Draft Appraisal Plan With Sponsor
60 ATL Appraisal Planning Data Collection Tool is provided to the organization
60 ATL Documentation Trace Matrix is provided to the organization
60 ATL Appraisal Team Selected
45 ATL Notify Appraisal team of training/logistics
45 OAR Submit QBA parameters to QBA System Admin.
30 ATL Administer Questionnaire
30 Org Appraisal Planning Data Collection Tool is completed
30 Org Documentation Trace Matrix is completed
30 ATL Submit Appraisal Plan to Sponsor for Approval
30 ATL Notify Appraisal team of appraisal travel/logistics
28 ATL Orient Participants Brief (optional)
21 ATL Complete Appraisal Team Training (requires Organizational documentation)
14 ATL Obtain Sponsor Signature on Appraisal Plan
0 ATL Begin Appraisal Onsite

-7 ATL Final Briefing
-35 ATL Report Appraisal Results to SEI and AIO



Enter Appraisal Date Below
June 2, 2003
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dates
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June 2, 2002
March 4, 2003
March 4, 2003
March 4, 2003
March 4, 2003
March 4, 2003
March 4, 2003
March 4, 2003

April 3, 2003
April 3, 2003
April 3, 2003
April 3, 2003

April 18, 2003
April 18, 2003

May 3, 2003
May 3, 2003
May 3, 2003
May 3, 2003
May 3, 2003
May 5, 2003

May 12, 2003
May 19, 2003
June 2, 2003
June 9, 2003
July 7, 2003
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